

Implementation Plan Timeline: Stage 3

Milestones	Work Steps	Key Deliverables / Outcome	ACH Organization	Partnering Provider Organization						
Increase use of technology tools to support integrated care activities by additional providers/organizations (Completion no later than DY 4, Q4)	Explore real-time exchange of health information with partners under the Olympic Digital HIT Commons or other platforms such as PreManage or Consent to Share (Recommended Tactic in PHBH and CBOSS‡ Change Plans)	Biannual report of progress on this work step and any associated intermediary measures	None	Select PHBH* and CBOSS^ Implementation Partners						
	Explore a common or interoperable EHR or EBHR (Tactic in PHBH Change Plan)	Biannual report of progress on this work step and any associated intermediary measures	None	Select PHBH* Implementation Partners						
	Explore a shared population health management system within Natural Community of Care (Tactic in PHBH Change Plan)	Biannual report of progress on this work step and any associated intermediary measures	None	Select PHBH* Implementation Partners and interested Shared Change Plan Partners **						
Expand the model to additional communities and/or partner organizations (Completion no later than DY 4, Q4)	Build relationships with stand-alone SUD providers who have not yet participated in practice transformation	Communications and meetings	Director of Community and Tribal Partnership	None						
			P-TCPI Practice Facilitator	None						

Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3




Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started




Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started


Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started




Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

Implementation Plan Timeline: Stage 3



Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started

# Implementation Plan Timeline: Stage 3

Milestones	Work Steps	Key Deliverables / Outcome	ACH Organization	Partnering Provider Organization					
Regional self-identified milestone: Expand integration of SDOHs and health equity into physical health and behavioral health practice	Scale fully implemented Outcomes and Tactics in PHBH and CBOSS Change Plans related to SDOH and health equity	PHBH and CBOSS Change Plans indicate "Scale and Sustain" as status of progress of select Outcomes	None	Select PHBH* and CBOSS^ Implementation Partners					
					2018 Q3	2019 Q1	2019 Q3	2020 Q1	2020 Q3

Start Date1 Day for each Partnering Provider Organization broken down by Milestones, Work Steps, Key Deliverables / Outcome and ACH Organization. Color shows details about Status Update. Size shows average of Days Duration. The data is filtered on Stage, Pivot Field Values Quarter and Start Date1 Quarter. The Stage filter keeps 3. The Pivot Field Values Quarter filter ranges from 2018 Q1 to 2020 Q4 and keeps Null values. The Start Date1 Quarter filter keeps non-Null values only. The view is filtered on Milestones, which keeps 46 of 46 members.

- Status Update
- Completed
  - Completed for DY2, In Progress for DY3
  - Completed for DY2, Not Started for DY3
  - In Progress
  - Not Started